

Gather feedback from previous, current and future patients.




July 2021

Analysis of feedback.



September 2021

Discuss initial thoughts with Health Overview and Scrutiny Committee.



November 2021

Evaluate the key themes and using agreed scoring criteria, refine viable solutions. Work with patient representatives on this process.



November-December 2021

Engage Coventry and Warwickshire Clinical Commissioning Group and NHS England & NHS Improvement on the viable solutions, based on the scoring outcomes. Dependent on what this is, establish if full consultation required.



Early 2022

Preparation of full consultation, if required.



Expected to take 1 month

Formal consultation, if required.



Will take 12 weeks

Analysis, deliberation and decision making.



Expected to take 2 months

Implementation phase begins based on agreed proposal.



Expected to take 2-3 months

Recommended proposal in place.



Summer 2022